Timeline

f6team13 Topic: Time tracking web app Team ID:

Project URL (GBLearn): http://f6team13.gblearn.com/

Tasks	Start Date	End Date	Completed	Status	Estimate	Total Hours
	D/M/Y	D/M/Y	D/M/Y		Time	Spent
Group Project Proposal	13/20/2016	20/10/2016	19/10/2016	C	1.5H	1H
Week 1 Status report	13/20/2016	21/10/2016		M	0.5H	
Prepare Timeline	21/10/2016	28/10/2016	28/10/2016	С	2H	1.5H
Week 2 Status report	27/20/2016	28/10/2016	28/10/2016	С	0.5H	0.5H
Prepare Web Application mock-ups	29/10/2016	4/11/2016		INC	3H	
Week 3 Status report	3/11/2016	4/11/2016		INC	0.5H	
Translate mockups into HTML and CSS	5/11/2016	11/11/2016		INC	4H	
Database design (schema)	5/11/2016	11/11/2016		INC	4H	
Week 4 Status report	10/11/2016	11/11/2016		INC	0.5H	
Coding user authorization/authentication component	12/11/2016	18/11/2016		INC	3H	
Coding database controller	12/11/2016	18/11/2016		INC	3H	
Week 5 Status report	17/11/2016	18/11/2016		INC	0.5H	
Coding front-end controller	19/11/2016	25/11/2016		INC	3H	
Integrating controllers into front end	19/11/2016	25/11/2016		INC	5H	
Week 6 Status report	24/11/2016	25/11/2016		INC	0.5H	
Debugging and testing	26/11/2016	2/12/2016		INC	6H	
Presentation preparation	26/11/2016	2/12/2016		INC	3H	
Week 6 Status report	1/12/2016	2/12/2016		INC	0.5H	
•						

C task is completed
INC task is incomplete
M task is missed/never complete